

**GOVERNMENT OF TELANGANA
ABSTRACT**

PR&RD Dept- PRED – Delegation of Powers for sanction of Extension of Agreement Time – Accorded - Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PR-BLDNGS) DEPARTMENT

G.O.Rt.No.139

Dated:16.03.2020

Read the following:-

1. G.O.Ms.No.23, PR&RD (Progs.II) Dept, dt.11.02.2014.
2. From the Engineer-in- Chief, Panchayat Raj, Hyderabad,
Lr No.AEE/DEE(T)/EOAT Recommendations/2019, dt:23.01.2020.



ORDER:

In the reference 1st read above, Government have delegated the powers to the Engineer-in- Chief, Panchayat Raj for grant of EOAT without penalty upto 3 months in case where there are valid reasons such as Land Acquisition problems, delay in approval of designs, Court cases, obstruction of power lines and major natural calamities.

2. In the reference 2nd read above, the Engineer-in -Chief, Panchayat Raj, Hyderabad has submitted the proposal for making the EOAT procedure easy in Panchayat Raj Department to avoid delay in granting EOAT and for early completion of works as follows:

For all works sanctioned at District level (Local Bodies) and State level (by the Government).

<p>I.Extension of Agreement Time (EOAT) where liquidated damages clause is not invocable.</p> <p>(In case of valid reasons such as land acquisition problems, delay in approval of designs, court cases obstruction of power lines, natural calamities and other unavoidable delays such may result from causes which in the opinion of Engineer in charge are undoubtedly beyond the control of the contractor as per clause 59 of APDSS)</p>	<p>A. For the works Technically Sanctioned at EE level.</p>	<p>(i).EE is empowered for extension up to 50% of original agreement period.</p>
		<p>(ii). For period more than 50% of original agreement period, the SE is empowered for further 50%.</p>
		<p>(iii). Beyond 100% i.e beyond original agreement period, the Programme Officer (CE/ENC) is empowered for further sanctions.</p>
	<p>B. For the works Technically Sanctioned at SE level.</p>	<p>(i). SE is empowered for extension up to 50% of original agreement period.</p>
		<p>(ii).For period more than 50% of original agreement period, the Programme Officer (CE/ENC) is empowered for further 50%.</p>

		(iii). Beyond 100% i.e beyond original agreement period, the ENC is empowered for further sanctions.
	C. For the works Technically Sanctioned at Programme Officer(CE/ENC) level.	(i). The Programme Officer (CE/ENC) is empowered for extension up to 50% of original agreement period.
		ii). For period more than 50% of original agreement period, proposals will be sent to the Government.
II.Extension of Agreement Time (EOAT) where liquidated damages clause is Invokable.	• Technical Sanctioning authorities are empowered for granting extension of time with liquidated damages as per the agreement clause.	

3. Government after careful examination of the proposal, hereby accept above proposal of the Engineer-in-Chief, Panchayat Raj, Hyderabad and accord approval for delegation of powers for granting extension of agreement time to the concerned EEs/SEs/CEs/ENC, Panchayat Raj for the work in the PR Department as mentioned at para (2) above.

4. The Engineer-in-Chief, Panchayat Raj, Hyderabad shall take necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**SANDEEP KUMAR SULTANIA
SECRETARY TO GOVERNMENT**

To
The Engineer-in-Chief, Panchayat Raj, Hyderabad.
Copy to:
The PS to Hon'ble Minister (PR, RD& MB).
The PS to the Secretary to Government, PR & RD Deptt.
SF/SC.

//FORWARDED BY ORDER//

faizy
SECTION OFFICER

Encl: NO: AEECT/DCECT/EOAT + Recommendation/2015, dt: 13.2.2020

" communicated "

M. G. 17/3
EAC, PR, Hyd.

17.3.2020

To

All the ROs/PPDs/CEs/ENCs, Panchayat Raj, Hyderabad.